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8. CCR Title: He*l/ease 6A Impiem
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/4
!

tation Earth Science Data Modei for the ECS Project

Sighat / 10. Class 11, Type: 12. Need Date: 4/26/00-
: - CCR
/ L oon 75200

13. Office Manager Si

ure/Date 14. Category of Change: 15. Priority: {If "Emergency”
f b 2S00 Initial ECS Baseiine Doc. fll in Block 28).
ff Routine
16. DocumenlationlD’rawings tmpacted: 17. Schedule 18. Cl{s) Affected:
420-TP-022-001 Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

BA

NIA None - Under 100K

22. Source Reference: [ INCR (attach) [ JAction ltem [Tech Ref. [ JGSFC [ |Other:

23. Problem: (use additional Sheets if necessary)

Have the Data Management department post the initial baseline data model technical paper for 6A to the EDHS Intemal Server.
Under the document posting website for Science Users' community, developers from Landover and the DAACS constituents access
this informatian for references to data medel. in addition, send out hard copies to the stipulated individuals referenced on the next
page. Lastly, send a cc:mail message to DM indicating the technical paper has been posted and to close the CCR as completed.

24. Proposed Solution: (use additionai sheets if necessary)

Post the softcopy of this dacument to the Science Users' Community Bullstin Board, Release 6A Developers bulletin board, and e-
mail a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be
considered unless it is for workaround purposes only.

25. Alternate Solution: (use additional sheets if necessary)
There are no alternate sciutions available to this process for updating the 420 Data Model that has been approved for the project.

26. Consequences if Change(s) are not approved: {use additional sheets if necessary)
If the changes are not posted to the website for key personnel {o access mentioned on the next page then there is a possibility for
issues fo arise as to whether or not the initial 6A Data Model baseline has been posted.

27. Justification for Emergency (If Block 15 is “Emergency”):
N/A

28. Site(s) Affected: IJEDF [JpvCc [vATC [JEDC
CJEoc [ I0G Test Cell T lOther

[dasFc [lLarc [Onsipc Osmc Jak [JupL

29. Board Comments:

30. Work Assigned To: | 31. CCR Closed Date:

D mo

32 FJ'SCDUC Chair (Sign/Date):

\ 4 /&f;fmé

Disposition'fpproved\_ App/Com. DBisapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

33. M&0 CCB Chair (Sign/Date): Disposition:

Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date):

Disposition: Approved App/Com.

Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: 00/045)-‘Rev: Originator: Michelle D. Johnson
Telephone: 201-883-4033 Office: pDam

Title of Change: Release 6A Implementation Earth Science Data Mode for the ECS Project

Release B CCR Review / Distribution List
420 Modifications (2000)

Office  Reviewer (Ext., Office)

ccB Charles Poole (X1184, 2854) or Kim Potts (X0986) Original Copy
DD&M Mgr. Peter MacHarrie, Originator (X4152, 3003)
Dev Dir. Mary Armstrong (X4150, 3002}
INFR Maureen Muganda

CIDM Guy Swope

FPDPS William Knauss

DADS Raymond Samonwith
Construction Timothy Ortiz

Dev. Eng. Howard Ausden

CSMS Karl Bugenhagen

Toolkit Darryl Arrington

CIDM Guy Swope

PLS Christina Bories

DPS Desire Duncan

DTS John Cockey

IF Adrienne Dupree

Other Recipients

DS/SDE Sushma Singhai

ICOTS Royal White

DTS Robert Hartranft

SE Mike Theobaid

SE Mike Rowland

SE Jon Pals

SE Larry Klein

GSFC Lou Fenichel
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